



Timetable

Please list all project activities (meetings, events, etc.) and indicate an approximate timing when they will start. Note that Learning, Teaching and Training activities will be listed in this table automatically once you have created them in the dedicated section of the form: Learning, Teaching, Training Activities



Id	Activity Type	Starting Period	Description
P1		10-2018	<p>Management activity: All the partners are responsible for making preparations for the kick off meeting of the project: They will undertake the following actions:</p> <ul style="list-style-type: none">-form project teacher teams-form student teams for the project-inform staff, parents, students and management about the project-gather information to be taken to the first LTTA
P2		10-2018	<p>Management activity: The coordinating school will create a Facebook page and a website of the project and a Twin Space in e Twinning. Project activities, products, presentations etcetera will be disseminated through Facebook, the website and in the Twin Space.</p>
P23		10-2018	<p>Project activity: Project logo competition. Every partnerschool will be creating a project logo and is responsible for creating and sending in the logos. To make students digitalise, each partner school will use CANVA WEB2 TOOL to make a logo. Partner schools will vote to choose the logo using 'TRICIDER' Web2 tool and upload it to the padlet for e-twinning. The Turkish partner will be responsible for organising the competition. Communication about criteria and procedure will take place through email, whatsapp.</p>
P27		10-2018	<p>Dissemination activity: All partner schools will prepare a bulletin board in the school. This board will be used to share information in the schools about project activities, meetings, presentations and outcomes</p>
P28		10-2018	<p>Management activity: The hosting partner (HoPa) in Turkey will prepare the oncoming LTTA. The HoPa (Host Partner) will invite the other partners by means of a letter of invitation</p>



P34	10-2018	Project activity: "Untouched by Human" photo album by Spain will be completed. it will be presented on the project's website and in Twin Space.
C1	11-2018	LTT 1: "Clean your school and save your city"
P7	11-2018	Management activity: Each partner school will organize preparatory meetings for the teacher project group and the students project group. Arrangements for tasks to be carried out for the next LTTA will be made during these meetings. The projects time table will be shared and revised. Planning of the project activities will be made.
P22	11-2018	Dissemination activity: A photopresentation about the Sunhouse will be produced and presented on the project's website. Responsible for this is the Turkish partner.
P24	11-2018	Project activity: Presentation about Turkish environmental issues by the Turkish partner, during the LTTA1
P43	11-2018	Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.
P3	12-2018	Management activity: All partners will start a long term campaign "More Recycling Bins At School" They will set up ECO-GREEN TEAMS. These teams will start recycling activities. In each school there will be (more) recycle bins. They will undertake recycling activities like visiting neighbours/ family, asking for empty batteries, observing pollution in their direct living environment, collecting recyclable materials like cigarette filters, plastics. They will take all those materials to school to put into recycling boxes.



P25	12-2018	Project activity: Videoshot of partner schools with ECO-GREEN Team in action will be prepared and uploaded in Twin Space. Each school will be responsible for the videorecording and the uploading of this in Twin Space and on the website of the project
P26	12-2018	Implementation activity: Each partner is responsible for preparing a survey on



local people, institutions, and companies in each country in order to do research on their ecological awareness. A draft showing and comparing the outcomes and attitudes to protecting and saving environment. The results will be uploaded in Twin Space and presented on the project website.

Project activity: All partnerschools will develop a project mascot. In an online competition the official mascot will be chosen. The chosen mascot will be produced by the winning partner and taken to all the meetings.

Implementation activity: All partnerschools will prepare a survey on local people, schools, and companies in each project country in order to investigate their ecological awareness. They will create a draft showing and comparing their opinions and attitudes to protecting and saving environment. The results will be presented and debated on during the next LTTA

Implementation activity: questionnaires prepared by the partnerschool in Italy (e.g. in Microsoft forms) and filled out by all partners (teachers and students) after each LTTA to evaluate the meeting. The outcomes are uploaded to the website and presented in Twin Space.

LTTA 2: "Disposing or reusing the old equipment's"

Project activity: All partners will think of a slogan for the project. The slogans will be presented during the next LTTA and the best one will be chosen through an election.

Dissemination activity: All partners will write and send an article about the project to the local media. the articles will also be presented on the projects website and the website of the school.

P4

01-2019

P29

01-2019

P41

01-2019

C2 Short-term exchanges of groups of pupils

02-2019

P5

02-2019

P30

02-2019



P31	02-2019	<p>Implementation activity: Each school will be responsible for having filled out a questionnaire on the impact of the activities during the LTTA. The Italian partner will be responsible for preparing the questionnaire. The questionnaire will be made in Microsoft forms and will be used in all partnerschools.</p> <p>Participating students and teachers will fill out the questionnaire.</p>
P44	02-2019	<p>Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.</p>
P6	03-2019	<p>Project activity: A project song will be written and prepared by each partner. The song will be recorded on video and presented on the website of the project and in the Twin Space of the project.</p>
P8	03-2019	<p>Management activity: Each partner school will organize preparatory meetings for the teacher projectgroup and the students projectgroup. Arrangements for tasks to be carried out for the next LTTA will be made during these meetings.</p> <p>Evaluation of the first 6 months of the project, budgets, progress and possible threats will be discussed. A report will be sent through email to the coordinator of the project.</p>
P13	04-2019	<p>Management activity: Each partner school will become a member of "ENOTREELYMPICS" an international tree planting organisations. All partner schools will send in their photos after planting trees during the LTTA's. The organisation will put our schools in their map and belong to the world.</p>
C3	05-2019	<p>Short-term exchanges of groups of pupils</p> <p>LTTA 3: "Water around us"</p>



P14	05-2019	<p>Dissemination activity: Each partner school will emphasize and celebrate "Environmental day, "The 5-th May – "The International Environmental day"</p> <p>Photos of this will be put on bulletin boards, in Twin Space and on the project's website.</p>
P45	05-2019	<p>Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.</p>
P9	06-2019	<p>Management activity: Each partner school will organize a preparatory meeting for the teacher projectgroup and the students projectgroup. Arrangements for tasks to be carried out for the next LTTA will be made during these meetings. In this month the first year of the project (progress, threats, budget, timetable, outputs) will be evaluated by the teacherprojectgroup. A short report will be sent through email to the projectcoordinator.</p>
P39	06-2019	<p>Project activity: A start is made with an E-book of the project. It will contain information of every LTTA. Each LTTA organizing partner will put in information about het meeting and its activities. At the end of the project it will give a good view on the project over two years of activities. The Italian partnerschool will put it together and present it on the ICT media of the project.</p>
P10	09-2019	<p>Management mactivity: Each partner school will organize preparatory meetings for the teacher projectgroup and the students projectgroup. Arrangements for tasks to be carried out for the next LTTA, timetable, outputs etc. will be discussed during these meetings.</p>



P32	09-2019	Project activity: Each partnerschool will have students prepare presentations (e.g. Prezi) on "Alternative energy how it effects the nature" . Does the use of solarenergy have the same effect effect on our natural environment as e.g. the use of wind- or waterenergy? the presentations will be shown during the next LTTA.
C4	10-2019	LTTA 4: "Alternative Energy, how it effects the nature"
P15	10-2019	Dissemination activity: A DVD "Various moments of the project' Part 1, including videoshots taken from each LTT will be published by the partner from Spain.
P46	10-2019	Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.
P11	11-2019	Management activity: Each partner school will organize preparatory meetings for the teacher projectgroup and the students projectgroup. Arrangements for tasks to be carried out for the next LTTA will be made during these meetings. The projects time table will be shared and revised. Planning of the projectactivities will be made.
P16	11-2019	Dessimination activity: "Untouched by Human" photo album will be published by Spain. It will be put on the project's website and in Twin Space.
P33	11-2019	Project activity: Each partnerschool will create a Carbon footprint of each partnerschool. The results of the footprint will be shared and discussed on during the next LTTA.
P17	12-2019	Project activity: The making of a Calendar of the project will be started. Responsible for the calendar is the partner from United Kingdom. the calander will be presented on the website of the project.



C5	Short-term exchanges of groups of pupils	02-2020	LTTA 5: "Carbon foot print Calculator"
P36		02-2020	Dissemination activity: Videorecording of the Green Farewell Party: "Let's get together at CLEAN Schools". The partnerschool in Germany will be responsible for the production of this recording.
P37		02-2020	Dissemination activity: Report with the results of an Inter-cultural day for dissemination made by the German partner
P38		02-2020	Project activity: Photo presentation of a competition in a fashion show ECOSTYLE using materials suitable for recycling. The English partner will be responsible for this.
P47		02-2020	Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.
P12		03-2020	Management activity: Each partner school will organize preparatory meetings for the teacher projectgroup and the students projectgroup. Arrangements for tasks to be carried out for the next LTTA will be made during these meetings.
P18		04-2020	Project activity: "Various moments of the project" Part 2 will be completed by the partnerschool from Spain. The result will be presented during the next LTTA and on the website of the project.



P19	05-2020	Implementation activity: Celebrating "Environmental day in our school " held on the 5-th May – "The International Environmental day" Each partner will take part in the competition :a fashion show ECO-STYLE using materials suitable for recycling. Videorecordings of the fashionshow will be shown during the next LTTA and the best fashion article will be selected in an online competition. The competition will be organised by the partner from Germany.
P35	05-2020	Project activity: A calendar - the most beautiful green places in all project countries .Partner schools will send those photos to the partner school in the United Kingdom. An exhibition will be made during the next LTTA.
C6	06-2020	LTTA 6: "Green Day activity of greening and beautifying the green area"
P20	06-2020	Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.
P21	06-2020	Management activity: The coordinators in the Taskforcegroup will meet in order to evaluate the project and to make arrangements for writing the endreport. responsible for this meeting is the coordinating school (The Netherlands)
P40	06-2020	Management and implementation activity: The coordinating school will develop a survey through which the impact of the project is gathered.
P42	06-2020	Dissemination activity: Preparing and distributing "Europass" to the all participants.



P48	06-2020	Project activity: Planting of trees in areas with degraded soils. These trees will be symbol of the fact that the partnerschools will continue working on a better, greener and sustainable environment, also after the project has ended.
-----	---------	--



Special Costs

Special Needs Support

ID	Organisation	Country of the Organisation	No. of Participants With Special Needs	Description and Justification	Grant (EUR)
Total					
					0.00 EUR

Exceptional Costs

ID	Organisation	Country of the Organisation	Description and Justification	Grant (EUR)
Total				
				0.00 EUR