



Co-funded by the  
Erasmus+ Programme  
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408\_1

## **5th coordinators' meeting, 9th November 2021**

### **Minutes**

1. Meeting participants agreed that Covid situation makes it still complicated and risky to arrange physical mobilities. At the same time, it seems that recruiting only vaccinated pupils and teachers for travelling lowers the risk of health and formal complications. Since the advantages of mobilities outweigh all their difficult aspects, it was agreed that all partner schools will undertake the effort of arranging exchanges for pupils.

2. Having analysed school calendar and the availability of host project teams, dates for physical mobilities C2-C5 have been appointed as follows:

C2 Turkey – 16-22 January 2022

C3 Greece – 20-26 February 2022

C4 Italy – 1-7 May 2022

C5 Spain – 18-24 September 2022

3. Comments on the meeting in Kraków applied mainly to the conditions of accommodation being of poorer standard than widely expected. It was suggested to consider arranging accommodation individually by partner schools according to their preferences and budget for a given mobility.

Also, meals ordered for the whole group in one place and served at one go within the most convenient timing in the schedule caused disappointment as the choice of food

prepared for such a big group cannot be as wide as expected. However, it is complicated to cater for all diet habits, food preferences and health requirements. Similarly, individual catering would solve such issues.

IF among project beneficiaries there were pupils' families providing home stays, none of the above mentioned issues would emerge as the host teams' duty. It occurred to be quite unexpected aspect of hosting the meeting, far from the previous Erasmus experience of the involved school staff.

4. The Interim Report has been completed and submitted. Also, other current information gathered in the project documents and outputs have been included in the Mobility Tool form.

5. Regular uploads to project website and twinspace are necessary to meet formal requirements of the project and to avoid unnecessary workload. Most partners keep up to date.

Ewelina Drzewiecka

Project Coordinator