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9th coordinators’ meeting, 21-27th September 2022

Minutes

1. Partners commented on the progress of their current responsibilities in the project 
(projet website TR, twinspace IT, company project ES, evaluation GR).

2. Partners commented on C5 as meeting complicated due to summer break in 
schools full of difficulties resulting from high costs of food, accommodation and 
transport arrangements.

3. Greece plan to include host participants for C5 evaluation.

4. Partners discussed future tasks necessary for completing the project – 
Dissemination Report 4, Final Project Evaluation, Final Report in Mobility Tool.

Ewelina Drzewiecka


