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	COUNTRY
	LITHUANIA

	MONTH/YEAR
	MAY-JUNE-2020


We had to change the timeline due to Covid 19 and clases suspension. Some activities were adapted to the new situation
	
	Activity description
	Status(completed, in process/not com.)
	Evidences
	Uploaded to     e-twinning (yes/no)

	
	A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES

	1-
	Chidren work with dolls at home.
	Completed
	Pictures and presentations
	Yes

	2-
	New activities: working at home
	Completed
	Pictures and presentations
	Yes

	
	B- PROJECT TEAM ACTIVITES

	1-
	Monthly report on April activities
	Completed
	Document
	Yes

	2-
	Uploading activities to e-twinning page and every school webpages
	Completed
	[bookmark: _GoBack]Pictures, presentation, minutes
	Yes

	
	C- INTERNATIONAL COORDINATION

	1-
	Proposal for activities to be done from home
	In progress
	
	



	PROBLEMS
	IMPROVEMENTS
	OTHERS

	The time lime has been changed and many of the activities that were planned for the months of May and June were delayed. Specially activities related with the end of the project: creation of final results, final evaluation, mobility tool, etc
	National Agencies answered that we can continue with our Project during May and June we continued with adapted activities: working at home, an international book with récipes and planting seeds.
	In September we will modify the time line and we will adapt the last part of the project to the new situation.
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