





Erasmus+ project 'Heritage for Development' 2020-1-PL01-KA229-081408_1

9th coordinators' meeting, 21-27th September 2022

Agenda

- 1. Partners comment on the progress of their current responsibilities in the project (projet website TR, twinspace IT, company project ES, evaluation GR).
- 2. Comments on C5 arrangements, difficulties, expectations and solutions.
- 3. Plans for C5 evaluation including host participants Greece.
- 4. Tasks for all partners which will need to be completed by mid-October 2022:
- evaluation C5 Greece,
- outputs after C5 Spain,
- Dissemination Report 4 (3-9.2022) all partners,
- Final Project Evaluation all partners,
- Mobility Tool completing partners' parts of Joint Final Report (NA supervisors create them).