



Co-funded by the
Erasmus+ Programme
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408_1

3rd coordinators' meeting, 26th March 2021

Agenda

1. C1 is started in Mobility Tool according to Timetable in the Application. In case of blended mobility, the description will include other activities.

2. C1 overall presentation (output 7 and 8) will include Padlet results – are they completed for closure?

Meeting in Kraków: 10-14.05.2021 ??? confirmation by 10th April

3. Evaluation of C1 (Greece) – upload of results and conclusions to project drive.

4. C2 – May 2021 – (possible 1 week earlier?) - plan for online activities and how they refer to project objectives (necessary for MT+); also output 11.

5. Ongoing tasks:

- regular uploads of current activities to project drive,
- regular uploads to project website and twinspace every month,
- outputs 9 and 10 developed till end of April 2021.