



Co-funded by the
Erasmus+ Programme
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408_1

8th coordinators' meeting, 4th May 2022

Minutes

1. Partners commented on the progress of their current responsibilities in the project (project website TR, twinspace IT, company project ES, evaluation GR).
2. Spanish coordinator presented accommodation options for C5 meeting and offered both family stays and private accommodation. Partners finally agreed to change the dates for the last mobility to 21-27th September in order to buy cheaper plane tickets as prices in all countries are becoming unaffordable. Partners agreed to arrive to Madrid on 21st Sep and to share the substantial cost of one bus from Madrid to Alcántara.
3. Partners commented on C4 as meeting full of difficulties resulting from high costs of food, accommodation and transport arrangements.
4. Greece plan to include host participants for C4 evaluation.
5. Partners discussed future tasks necessary for completing the project – Dissemination Report 4, Final project evaluation, Final Report.

It was suggested to start preparing these documents before summer holidays to avoid accumulating work in September when all partners are busy with beginning of new school year and C5 mobility.

Ewelina Drzewiecka

Project Coordinator