



Co-funded by the
Erasmus+ Programme
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408_1

3rd coordinators' meeting, 26th March 2021

Minutes

All meeting participants have been informed about the entry in Mobility Tool about C1 implemented so far as virtual activities with the view of some blended activities in the future.

Polish partners informed about including in the overall C1 presentation all results created about industrial heritage.

All Partners agreed that the postponed meeting in Kraków in May will not be attended by guest schools due to the pandemic situation. Also, the possibility of meeting in September was assessed as not very probable.

Turkish partner informed about their preparations for completing tasks of C2. It has been agreed to have the activities set earlier due to differences in partner schools calendars. The online meeting is planned in late May to suit all institutions.

As for the ongoing tasks, Greek partner will upload the results and indications of evaluation of C1 to project drive, all partners will upload results of current activities regularly to project drive, and then to twinspace and project website respectively. In April outputs 9 and 10 will be developed.

Ewelina Drzewiecka

Project Coordinator