



Co-funded by the  
Erasmus+ Programme  
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408\_1

## **4th coordinators' meeting, 30th September 2021**

### **Minutes**

1. All partners agreed that the situation and the vaccinations among teachers and pupils make it feasible to arrange physical mobility.

2. All partners agreed that home stays are too risky. Pupils and teachers will stay in independent accommodation permitted by the budget.

3. Dates for mobilities:

C1 Poland - 8-12.11.2021

C2 Turkey - 17-21.01.2021 ? 24-28.01.2022 ?

C3 Greece – late February 2022 ?

C4 Italy – March 2022 ?

C5 Spain – May 2022 ?

If a mobility is postponed till next school year, online activities will be necessary to substitute the project tasks.

4. Mobility C1 in Poland – some activities from the first visit plan have already been completed so the new plan can be less packed, with activities at school only if allowed by the situation.

5. Ongoing tasks:

- Spain start the process of implementation of company project – output 14,

- regular uploads of current activities to project drive (Dissemination Report 2, Mid-project evaluation),

- regular uploads to project website and twinspace every month,
- outputs 15 and 16 developed till end of October 2021.

Ewelina Drzewiecka

Project Coordinator