



Co-funded by the  
Erasmus+ Programme  
of the European Union



Erasmus+ project '*Heritage for Development*'

2020-1-PL01-KA229-081408\_1

## **5th coordinators' meeting, 9th November 2021**

### **Agenda**

1. Sharing information about the situation in partner schools in context of future mobilities.
2. Discussing the dates for physical mobilities C2-C5.
3. Comments on C1 – arrangements, difficulties, expectations and solutions, suggestions for the future.
4. Output check-up - 1.10.2020 – 30.09.2021 - for Interim Report:
  - partners' task completion – Poland (coordination), Turkey (project website, GD), Greece (communication, evaluation), Italy (project twinspace), Spain (implementation of company project),
  - introductory outputs,
  - ongoing outputs,
  - follow-up activities,
  - dissemination – Reports 1, 2,
  - mid-project evaluation,
  - evaluation - C1 mobility,

- Mobility Tool – C1 (mobility, participants with difficulties),
- other aspects of project implementation, suggestions for partnership.

#### 5. Ongoing tasks:

- Spain continue the process of implementation of company project – output 14,
- regular uploads of current activities to project drive,
- regular uploads to project website and twinspace every month.