

**Erasmus+ Project: *Generation EU: Shaping the future of Europe***

**Project duration: 2020-2022**

**Partner schools:**

- **Albertus-Magnus-Gymnasium Ettlingen, Germany**
- **King´s Hospital School, Ireland**

**Project timeline:**

**Updated 15.12.2020**

- Phase 1: September 20 – February 2021 (duration: 6 months)
- Phase 2: March 20 – August 2021 (duration: 6 months)

<b>Time</b>	<b>Activities</b>	<b>Results</b>	<b>Involved participants</b>
September 20	<ul style="list-style-type: none"><li>- Project documents</li><li>- Project Planning: Organisation of conference call</li><li>- Project information within the institution</li></ul>	<ul style="list-style-type: none"><li>- Have to be signed and sent to national agency</li><li>- New project timeline due to the COVID 19 pandemic</li><li>- Information for students on Erasmus+ board, information for colleagues and parents</li></ul>	<p>Both schools</p> <p>Coordinating staff</p> <p>Both schools</p>

October 20	<ul style="list-style-type: none"> <li>- <b>Mobility 1: 08-11 Oct 20 in Ettlingen</b></li>   <li>- Formation of the Erasmus+ groups, presentation of work content and methods</li>   <li>- Presentation of eTwinning</li> </ul>	<ul style="list-style-type: none"> <li>- Postponed due to the COVID 19 pandemic</li> </ul>	<p>Both schools: Coordinating teachers, accompanying teachers, stakeholders in <u>Germany</u></p> <p>Both schools</p> <p>Both schools</p>
November 20	<ul style="list-style-type: none"> <li>- Project Planning: Organisation of conference call → <b>postponed to December 20 due to current situation. Group formation in progress due to high number of applicants in IR.</b></li>   <li>- Creation of the Twinspace: Agreements for the registration of students → <b>Twinspace registered</b></li> </ul>	<ul style="list-style-type: none"> <li>- Twinspace</li> </ul>	<p>Both schools</p> <p>KHS Dublin</p> <p>Groups of 2-4 from within each school</p>

	<ul style="list-style-type: none"> <li>- Work phase: Digital presentations and quiz</li> <li>- Establishing contact between students of both schools → <b>in progress</b></li> <li>- task: mailing postcard about my favourite place in my region → <b>postponed to January 2021</b></li> <li>- Launch of logo competition</li> <li>- Dissemination within the school</li> </ul>	<ul style="list-style-type: none"> <li>- Presentations on culture, history, traditions, cuisine, sports, architecture, music, etc. Further topics to be discussed with students.</li> <li>- Allocation on the principle of penfriends,</li> <li>- Project presentation on school website + Erasmus+ funding logo + Twinspace</li> </ul>	<p>Both schools</p> <p>penfriends</p> <p>Possible participation for all students in Arts Classes of both schools</p>
December 20	<ul style="list-style-type: none"> <li>- <b>Mobility 2: 02-09 Dec 20 in Ettlingen</b></li> </ul>	<ul style="list-style-type: none"> <li>- Postponed due to the COVID 19 pandemic</li> </ul>	<p>Both schools: Students, coordinating teachers, accompanying teachers, stakeholders in <u>Germany</u></p>

	<ul style="list-style-type: none"> <li>- <b>15.12.20 conference call</b></li> <li>- Dissemination within the community → <b>postponed to February 2021 when students contact has been established.</b></li> <li>- Work phase: Digital presentations and quiz</li> <li>- Work phase: official project logo</li> </ul>	<ul style="list-style-type: none"> <li>- Local newspaper, involved stakeholders, school partners</li> </ul>	
January 21	<ul style="list-style-type: none"> <li>- Project Planning: Organisation of conference call</li> <li>- Work phase: Digital presentations and quiz</li> <li>- Work phase: official project logo</li> <li>- Video conference</li> <li>- task: mailing postcard about my favourite place in my country</li> </ul>		<p>Participating students and teachers of both schools</p> <p>penfriends</p>
February 21	<ul style="list-style-type: none"> <li>- Presentation of digital presentations</li> </ul>	<ul style="list-style-type: none"> <li>- Exhibition in school foyer and Upload on Twinspace → <b>postponed to March 2021</b></li> </ul>	Both schools

	<ul style="list-style-type: none"> <li>- Dissemination within the community of the exhibition</li> <li>- Logo competition (set of criteria to be established)</li> <li>- Ordering journals, rulers and project plaques</li> </ul>	<ul style="list-style-type: none"> <li>- Link of Twinspace for Local newspaper, involved stakeholders, school partners <b>postponed to March 2021</b> →</li> <li>- Official project logo</li> </ul>	<p>Both schools</p> <p>All participating project students</p> <p>AMG Ettlingen</p>
March 21	<ul style="list-style-type: none"> <li>- <b>Mobility 3: 11-18 March 21 in Dublin</b></li> <li>- Project Planning: Organisation of conference call</li> <li>- Work phase: Digital presentations and quiz</li> <li>- Project Logos Exhibitions</li> </ul>	<ul style="list-style-type: none"> <li>- Postponed due to the COVID 19 pandemic</li> <li>- Presentations on EU and European institutions, topics and issues regarding the EU and Europe. Further topics to be discussed with students.</li> <li>- Exhibition in school foyer</li> </ul>	<p>Both schools: Students, coordinating teachers, accompanying teachers, stakeholders in <u>Ireland</u></p> <p>International Groups of 4 students ( 2 from each school)</p>

	<ul style="list-style-type: none"> <li>- Video conference</li> </ul>		Participating students and teachers of both schools
April 21	<ul style="list-style-type: none"> <li>- Project Planning: Organisation of conference call</li> <li>- Work phase: Digital presentations and quiz</li> <li>- EU School Project Day</li> </ul>	<ul style="list-style-type: none"> <li>- To be determined</li> </ul>	Both schools
May 21	<ul style="list-style-type: none"> <li>- Europe Week: celebration of Europe Days</li> <li>- Work phase: Digital presentations and quiz</li> <li>- task: mailing postcard about my favourite place in Europe</li> <li>- Video conference</li> </ul>	<ul style="list-style-type: none"> <li>- To be determined</li> </ul>	Both schools  Penfriends  Participating students and teachers of both schools
June 21	<ul style="list-style-type: none"> <li>- Project Planning: Organisation of conference call</li> <li>- Publication of digital presentations and quiz (Exhibition in October 21)</li> </ul>	<ul style="list-style-type: none"> <li>- Upload on Twinspace</li> </ul>	Participating teachers

July – August	- Summer break	-	Both schools
Phase 3 September 21	- Preparation of evaluation  - Conducting Evaluation (publication in October 21)  - Ordering of name tags for mobilities	- Evaluation link	