



Co-funded by the
Erasmus+ Programme
of the European Union



TASKS CALENDAR

Task	Description	Responsible(s)	Timing
Specific activities of the project	<ul style="list-style-type: none"> - eChristmas. - Local trainings in each organization. 	- All the teachers and pupils participating in the project.	December.
Mobility Tool	Reflecting all the activities done in Galanesty in the Mobility Tool.	Coordinator: Open the process. Participant Teachers: Revise and describe their own parts.	From 14th to 31st of December.
Creating in TwinSpace page and subpages for the C1 Activity: Romania "Welcome".	Creating a page called "C1_Romania_Welcome".	Coordinator.	16th of December.
Informing National Agency about the finished mobility.	Coordinator of the Project will inform about the problems in the 1st mobility.	Spanish coordinator.	16th of December.
Revising Administrators in the Official Project Blog.	All the coordinators must be as administrators of the Project Blog.	Coordinator.	16th of December.
Dissemination activity: Making a Common Publication that describes the mobility in Romania.	Publishing in social media, newspapers, etc. our experiences in the first Mobility.	Coordinator.	17th of December.
Deciding the model of evaluation	Make contributions to the document elaborated by the coordinator.	Coordinator teachers.	18th to 20th of December.



<p>Making a Diary of the main activities in Romania Mobility.</p>	<p>Teachers and pupils will create multimedia products containing photos and videos of our Mobility in Romania. These and description of them will be published in Pages, Subpages of TwinSpace; and in the Official Blog of the Project.</p>	<p>Coordinator: To create a subpage for each country containing common instructions. Teachers: Publish a description of the mobility in his own subpage of TwinSpace and the Project Blog. Pupils who has participated in the mobility make posts in eTwinning Home (choose a foto and video and write a post comment what you were doing). Rest of pupils participating in the project: They will comment partners' posts.</p>	<p>Between December and January.</p>
<p>Specific activities of the project</p>		<p>- All the teachers and pupils participating in the project.</p>	<p>January.</p>
<p>Making our collaborative final product Unit 1</p>	<p>A group of international pupils will design a collaborative final product for unit 1 about Privacy.</p>	<p>Coordinator: To design a schedule to facilitate organization of pupils and countries. Teachers: Deciding who pupils will elaborate each slide and guide the process. Pupils: Writing in the slides their reflections, summaries, videos, photos...</p>	<p>Till the end of January.</p>
<p>Evaluating Unit 1</p>	<p>Teachers will evaluate all the activities done in the fist unit.</p>	<p>All teachers implicated in the activities.</p>	<p>Till the end of January.</p>
<p>Mobility in Poland</p>	<p>During 5 days pupils and teachers will participate in short exchanges of pupils and teachers.</p>	<p>Klaudia. Teachers and pupils.</p>	<p>From 24th to 28th of February.</p>
<p>Topic number 3</p>	<p>Deciding what is the topic number 3 in Poland.</p>	<p>Coordinator teachers.</p>	<p>From 24th to 28th of February.</p>
<p>Proposing new good practices</p>	<p>Designing new good practices to be carried out by all partners.</p>	<p>Coordinator teachers.</p>	<p>From 1st to 15th of March.</p>



Co-funded by the
Erasmus+ Programme
of the European Union



Implementing topic number 3	Implementing all the proposed activities by coordinator partners.	Teachers and pupils.	From 15th of March to the end of June.
------------------------------------	---	-----------------------------	--