

# PLANNING 2015-2016 eDay Car Erasmus+ project

PLANNING 2015-2016 eDay Car Erasmus+ project																					
août 2015		oct 2015		nov 2015		déc 2015		janv 2016		févr 2016		mars 2016		avr 2016		mai 2016		juin 2016		juil 2016	
28																					
31																					
sept 2015																					
1	FR school start																				
2																					
3																					
4																					
5																					
6																					
7																					
8																					
9																					
10																					
11																					
12																					
13																					
14																					
15																					
16																					
17																					
18																					
19																					
20																					
21																					
22																					
23																					
24																					
25																					
26																					
27																					
28																					
29																					
30																					

Vacances  
 Holiday  
 BG  
 FR