



Cofinanciado por el
programa Erasmus+
de la Unión Europea



Erasmus +



MONITORING ACTIVITIES of Erasmus + project for 4 months (November 2018 - January 2018) – Spain 2018-1-RO01-KA229-049059_5

ACTIVITIES	OCTOBER weeks				NOVEMBER weeks				DECEMBER weeks				JANUARY weeks				HAVE THE ACTIVITIES BEEN DONE ON TIME? Yes / No, why?	How many students and teachers were involved?	Rate the quality of the activity. From 1 to 5. 1 Bad, 5 Excellent	Rate your partners' collaboration. From 1 to 5. 1Bad, 5Excellent	Could the activity be improved? Explain how.
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4					
Workshop for opening the project.																	Yes.	650 Students 43 teachers.	5	5	No.
Internal compulsory procedures for the project																	Yes.	10 teachers and principal.	5	5	Yes, with the families collaboration.
a) Selection of teachers who participate in training sessions abroad.																					
b) Assurance of preparation and security for participants in mobility abroad, as sending.																					
Identification of vulnerable students and making a data base.																	Yes.	43 teachers. 20 students.	5	5	No.

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"



Cofinanciado por el
programa Erasmus+
de la Unión Europea



Erasmus+



"Flash-Points of the School areas!"																			Yes.	650 Students 43 teachers.	5	5	5	No.
Build digital educational cards (with antibullying messages).																			Yes.	650 Students 43 teachers.	5	5	5	No.
Finding partners from the local /regional area, and deciding a Flash Day.																			Yes.	25 students 10 teachers	4	4	4	Yes, with the collaboration of the whole school.
First Workshop for parents and legal tutors of the students.																			Yes.	20 teachers 30 families.	5	4	4	Yes, making more diffusion of the workshop through social networks.
Selection of participants in Cyprus mobility.																			No. Because we selected the participants before, in October.	10 teachers and principal.	5	5	5	No.
First Mobility in Cyprus.																			Yes.	2 teachers.	4	4	4	Yes, with better organization of activities and completion of workshops.
Sending of Cyprus photo-hunting country journal on mail.																			Yes.	2 teachers.	5	5	5	No.

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein."



Sending of the second form for the early intervention plan by a peer-supportive teacher team on mail.																											No.
Opening the Erasmus corner in each school.													No, the corner was occupied with Christmas.	50 students 10 teachers	5	5											No.
Positive Post-It Day!													Yes.	650 students 43 teachers.	5	5											No.
Kindness Week.													Yes.	650 students 43 teachers.	5	5											No.
E-twinning event as follow up activity after first mobility in Cyprus.													Yes.	14 teachers.	4	4											Yes, if more teachers of the school were logged in the etwinning platform.
Sorry File Day!													Yes.	500 students 25 teachers.	5	5											No.
Deciding at each school level the peer-supporter teachers teams.													Yes.	10 teachers.	5	5											No.
Making the quizzes for monitoring and evaluation (Spain and Portugal) draft 1.													Yes.	4 teachers.	5	5											No.

