



MONITORING ACTIVITIES of Erasmus + project for 4 months (February 2019 - May 2019) – name of country....

ACTIVITIES	FEBRUARY weeks				MARCH weeks				APRIL weeks				MAY weeks				HAVE THE ACTIVITIES BEEN DONE ON TIME? Yes / No, why?	How many students and teachers were involved?	Rate the quality of the activity. From 1 to 5. 1 Bad, 5 Excellent	Rate your partners' collaboration. From 1 to 5. 1Bad, 5Excellent	Could the activity be improved? Explain how.
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4					
Celebrating SAFER INTERNET DAY -11th February- workshop- mindmapping- e-Twinning event																	Yes	4 Teachers and 100 students	5	5	No
Antibullying reporters- each school is preparing the articles for the second number of „The VOICE” (Memories from the Spanish Mobility- written by students/ Study case- written by teachers)																	Yes	4 Teachers and 20 students	5	5	No
Designing and writing at each school level a Programme for Schollar Bullying Prevention and Early Intervention. It is an Educational Project.																	Yes	12 Teachers	5	5	No



Preparing the teachers team for the Greek mobility.																				Yes	5 Teachers	5	5	No
Finishing of the Handbook with ISBN- a guide for teachers, students and parents. (Romania)																								
Implementing the activities designed for March for Scholar Bullying Preventing and Early Interventions programe.																				No. The school was closed due to the pandemia and we couldn't done it. We will try to do this activity in September.				
Mobility number 5 in Greece.																				No. The school was closed due to the pandemia and we couldn't done it. The mobility has been postponed. No date yet.				
Third monitoring of vulnerable students.																				Yes	4 Teachers and 20 students	5	5	No
Implementing the activities designed for April for Scholar Bullying Preventing and Early																				No. The school was closed due to the pandemia and we couldn't done it.				

