



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

MONITORING ACTIVITIES of Erasmus+ project for 6 months (October 2020 - March 2021) – ITALY

ACTIVITIES	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	Have the activities been done on time? Yes / No, why?	How many students and teachers were involved?	Rate the quality of the activity. From 1 to 5. 1 Bad to 5 Excellent	Rate your partners' collaboration. From 1 to 5. 1Bad to 5 Excellent	Could the activity be improved? Explain how.
P1. Project dissemination day. The grant of the Erasmus + Ka229 scholarship and a presentation of the project to Teachers, families and school students.							Yes	32 Teachers	3	5	Yes. Duo Covid 19 there are forbidden meeting of more than 6 people. We did it on line. It would be better if we could do it face to face.
P2. Creation of the official website of the project. The Spanish partner will be in charge. The Web must carry the project logo and co-financed logo of Erasmus +. (ONLY SPAIN)											
P3. Creation of the project's Facebook page. The Italian partner will be in charge. (ONLY ITALY)							Yes	1 teacher	5	5	Yes
P4. Announcement of the Erasmus+ grant and start dissemination on the eTwinning platform and the Twinspace of the project.							Yes	12 Teachers	5	5	No

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

<p>P5. Creation of an Erasmus + Corner set in Harry Potter with Erasmus + logo display and the Project logo.</p>							<p>No, we are working on it during the month of October, we need other days in november because our school, from the middle of September, carries out the didactic activities not face to face</p>	<p>11 Teachers and 21 students</p>	<p>5</p>	<p>5</p>	<p>Yes. We could have done it quickly if we would have more free time at school. Covid 19 situation required us more time to prepare classes.</p>
<p>P6. First videoconference between the coordinators to prepare the following documents: dissemination plan of the project and evaluation document (responsible Greece); impact map and document for evaluation (responsible for Italy); creation of project risk and document evaluation (responsible Romania); elaboration of Gantt diagrams of the project activities, monitoring activity document every six months, evaluation document of the tangible and intangible results and document of achievement of project objectives (responsible Spain). All materials must carry the project logo and the co-financed logo of Erasmus +.</p>							<p>Yes</p>	<p>12 Teachers: 3 from Spain, 2 from Greece, 4 from Romania and 3 from Italy.</p>	<p>5</p>	<p>5</p>	<p>No, it was a great pleasure to meet us on line. Great collaboration between us. All documents are in progress.</p>
<p>P7. Activity 1: We receive the first letter of Dumbledore with the cryptex. Start the countdown to open it and destroy the 4 horcruxes before Voldemort destroy the planet.</p>							<p>Yes</p>	<p>11 Teachers and 21 students</p>	<p>5</p>	<p>5</p>	<p>The activity was carried out online, but it was equally interesting</p>
<p>P8. First workshop for students: Recycling.</p>											<p>The teachers themselves gave</p>



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

<p>P8. First workshop for students: Recycling. Training students about recycling, by teachers from the school or external experts.</p>							<p>Yes</p>	<p>21 students and 8 teachers</p>	<p>5</p>	<p>5</p>	<p>The teachers themselves gave video lectures on the topics and all the students were satisfied.</p>
<p>P9. Activity 2: Placing recycle bins. Each school will take care of getting paper, bricks and organic recycling containers. They will be placed in the corridors, classrooms and schoolyards. This will favor the separation of recyclable materials in the school.</p>						<p>The Recycle bins have been chosen and ready to be ordered on the purchasing platform of the Italian Ministry of Education. Children have decided where to put them in common spaces. Moreover, each student involved in the project will "adopt" a class</p>	<p>21 students and 8 teachers</p>	<p>5</p>	<p>5</p>	<p>Italian children from our area, have been in lockdown since October 19th. No activities at school can be done. They must be postponed and remodulated according the anti-Covid-19 safety rules.</p>	
<p>P10. Activity 3: "Informational posters". Students will create informative posters about the correct use of the recycling bins and will be placed in corridors, classrooms, schoolyards. All materials must have the logo of the project and the co-financed logo of Erasmus +.</p>						<p>Partially (students have reated posters, but they haven't been placed at school because of the lockdown.</p>	<p>21 students and 3 teachers</p>	<p>5</p>	<p>5</p>	<p>Italian children from our area, have been in lockdown since October 19th. No activities at school can be done. They must be postponed and remodulated according the anti-Covid-19 safety rules.</p>	
<p>P11. First Video conference through eTwinning: Preparing mobility to Spain. Virtual meeting of students from the 4 schools before the trip. It will serve to meet and talk about the activities or doubts that arise.</p>						<p>Yes</p>	<p>21 students and 7 teachers</p>	<p>5</p>	<p>5</p>	<p>The first meeting has been done on GMeet. As there will be no physical mobility this year, each Country has presented its school and local area, through pictures, presentations, short videos. All the pupils from Italy (21) joined the meeting.</p>	



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

P12. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.							Yes	1 teachers	5	5	No
C1. First mobility to Spain. “Transfiguration Class: The Power of Recycling”							No, because of lockdown. It has been postponed to next year.				
P13. Dissemination of mobility in Spain. After mobility, an eTwinning event will be created to share the experience with the rest of the eTwinning community.							No, because of lockdown. It has been postponed to next year.				
P14. Diffusion. The Spanish school will write an article to the local press to spread the experience of the mobility. Must have the project logo and logo of co-financed from Erasmus +. (ONLY SPAIN)											
P15. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.							Yes	1 teachers	5	5	No.
P16. Activity 4: We receive the second letter of Dumbledore with the first clue about the key of the cryptex.							Yes	21 students and 3 teachers	4	5	Yes, if we were in presence at school and not from remote.



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

<p>P17. Activity 5: We make crafts with materials recycled. Each school will implement what learned about recycling and will create objects with recycled materials.</p>						<p>Yes</p>	<p>21 students and 3 teachers</p>	<p>4</p>	<p>5</p>	<p>Students have created objects at home, because in lockdown.</p>
<p>P18. Activity 6: Dissemination. Each school will create stickers / pamphlets / magnets ... with tips and / or phrases that Encourage recycling. All materials must have the project logo and the co-financed logo of Erasmus +.</p>						<p>Partially, because in lockdown from Oct 19th to Jan 25th.</p>	<p>21 students and 8 teachers</p>	<p>4</p>	<p>5</p>	<p>Yes, if we were in presence at school and not from remote.</p>
<p>P19. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.</p>						<p>Yes</p>	<p>1 teacher</p>	<p>5</p>	<p>5</p>	<p>No</p>
<p>P20. Activity 7: Solidarity Market. Each school will carry out a solidarity market with the objects Recycled created last month. The money obtained it will be donated to an NGO that works to improve the environment.</p>						<p>No. Due to Covid 19 it has been postponed to February next year.</p>				
<p>P21. Diffusion. Each school will write an article to the local press explaining the initiative and collaboration with the NGO. The article must have the logo of the project and the Erasmus + co-financed logo.</p>						<p>No. Due to Covid 19 it has been postponed to February next year.</p>				



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

P22. Activity 8: We receive the third letter from Dumbledore with the second clue about the cryptex key.							Yes	21 students and 2 teachers	5	5	no
P23. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.							Yes	1 teachers	5	5	No
P57. Activity 22: Ecological virtual game. Each school will create a virtual game related to the environment. Must have the project logo and logo of co-financed from Erasmus +							Yes, but the activity was completed at home, because back in lockdown since 25 February	21 students and 1 teacher	4	5	Yes, if we were in presence at school and not from remote.
P24. Second Training Workshop for students: "Pollution, species in extinction, deforestation and loss of biodiversity". Each school will organize a training day for students around this topics. It can be taught by teachers from school or by external collaborating people.							No, the task has been scheduled in the week after Easter with the organization of the Italian WWF.	21 students and 8 teachers	4	5	The meeting will take place via videoconference, due to the restrictions due to Covid.
P25. Activity 9: Creation of a school garden. Each School will look for a place to plant seeds. The students will have to take care of the plants.							No, the school is closed from 25 February. We will carry out the activity in the school garden as soon as it reopens.	21 students and 7 teachers			
P26. Activity 10: March 24 World Forestry Day. We celebrate the world forestry day by planting trees.							No, the school is closed from 25 February. We will carry out the activity in the school garden as soon as it reopens.	21 students and 7 teachers			



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

P27. Monitoring of activities. Each school will pass a report created by Spain on the monitoring of activities made up to date. It will serve as a document of evaluation.						Yes	1 teachers	5	5	No
P28. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.						Yes	1 teachers	5	5	No

Date: 1st April 2021

Done by: Letizia Di Martino

Validated by principal (sign and stamp):
Il Dirigente Scolastico
Prof.ssa Patrizia Merola

Documento firmato digitalmente ai sensi del CAD