



Diagrama Gantt_Sep 2022

Nr.	Activity	Week 1	Week 2	Week 3	Week 4	Responsible country
1.	P78. Evaluation and monitoring of the project. Each school will pass the reports on the evaluation of activities every 6 months (carried out by Spain), impact assessment reports every year (carried out by Italy), diffusion evaluation every year (carried out by Greece) and risk assessment of the project every year (carried out by Romania). Evaluation of the objectives and results of the project.					All countries Spain will send the others the template to fill in the evaluation of activities. Italy will send the others the template to fill in the impact. Greece will send the others the template to fill in the diffusion. Romania will send the others the template to fill in the risks.
2.	P79. Preparation of the final project report with the collaboration of the 4 countries.					All countries

* The schedule of the activities is a recommendation; each country will decide when is the best moment of the month to do the activity.

Done by
Tatiana Polo, project coordinator
01.08.2022 Spain