



Co-funded by the  
Erasmus+ Programme  
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

### Diagrama Gantt\_October 2020

Nr.	Activity	Week 1	Week 2	Week 3	Week 4	Responsible country
1.	P1. Project dissemination day. The grant of the Erasmus + Ka229 scholarship and a presentation of the project to Teachers, families and school students.					All countries
2.	P2. Creation of the official website of the project. The Spanish partner will be in charge. The Web must carry the project logo and co-financed logo of Erasmus +.					Spain
3.	P3. Creation of the project's Facebook page. The Italian partner will be in charge.					Italy
4.	P4. Announcement of the Erasmus+ grant and start dissemination on the eTwinning platform and the Twinspace of the project.					All countries
5.	P5. Creation of an Erasmus + Corner set in Harry Potter with Erasmus + logo display and the Project logo.					All countries
6.	P6. First videoconference between the coordinators to prepare the following documents: dissemination plan of the project and evaluation document (responsible Greece); impact map and document for evaluation (responsible for Italy); creation of project risk and document evaluation (responsible Romania); elaboration of Gantt diagrams of the project activities, monitoring activity document every six months, evaluation document of the tangible and intangible results and document of achievement of project objectives (responsible Spain). All materials must carry the project logo and the co-financed logo of Erasmus +.					All countries



Co-funded by the  
Erasmus+ Programme  
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

7.	P7. Activity 1: We receive the first letter of Dumbledore with the cryptex. Start the countdown to open it and destroy the 4 horcruxes before Voldemort destroy the planet.					All countries.  Spain will send the letter and the cryptex by post to the partners.
----	---	--	--	--	--	---

\* The schedule of the activities is a recommendation; each country will decide when is the best moment of the month to do the activity.

Done by  
Tatiana Polo, project coordinator  
01.09.2020 Spain