



Co-funded by the  
Erasmus+ Programme  
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

## **MINUTES 6: WORK TEAM MEETING OF PROJECT "HARRY POTTER AND THE CASE OF THE SICK EARTH"**

- **PARTICIPANTS:** Tania Polo, Raúl Cañamero (Spain), Vivi Arvaniti, Fotini, María Petropoulou (Greece), Venera Roth-Gross, Sorina Pop, Peter Crina, Livia Matei, Irina Matei, Dorina Podina, Butuza Nicoleta (Romania) Letizia Di Martino, Matilde Panariello, Silveria Conte, Stefania Buonajuto, Raffaella Tamburro, Valeria Diani, Pina Fiore, Antonietta Grillo (Italy)
  
- **DATE:** 17:30 (Spanish hour) 25th January 2021. On line meeting on "Google meet"
  
- **ACTION POINTS:**
  1. Monitoring of December and January activities.
  2. February activities.
  3. Mobility Tool
  4. New dates for mobilities.
  5. Next meeting.

### **1. MONITORING OF DECEMBER AND JANUARY ACTIVITIES.**

Activity 4 (P16) Second Dumbledore letter: Spain has sent the second letter from Dumbledore with the first clue to open the cryptex. Dumbledre congratulates us for the amazing job done in November and asks for the second mission. In the same package it is also a present for each school.

Activity 5 (P17) Crafts with recycling materials: We have to make crafts with recycling materials.

Activity 6 (P18) Dissemination: Each school will create stickers, pamphlets or magnets with tips or sentences to encourage recycling or save the planet. All materials may have the project logo and the co-financed logo of Erasmus +. We can save this materials for the charity market that we will do in the future. Italy explains they are preparing some recycling models and clothes, and also they are creating a song about recycling with the students.

- Spain is still doing them. Due to the delay in the start of classes due to the snowstorm. Probably it will be finished by the second week of February. We made a school contest and students are doing slogans and recommendations about environment with draws. We are doing stickers, posters and magnets with the best student's draws.
- Italy has done it. The only thing they are waiting for are the bins to arrive. They have had an online meeting with the Mayor to explain him about the project. They have also written an article to a magazine. They are working with the magnets.



Co-funded by the  
Erasmus+ Programme  
of the European Union



PROJECT 2020-1-ES01-KA229-081824 “HARRY POTTER AND THE CASE OF THE SICK EARTH”

---

- Greece has done all the activities. They have made posters and stickers.
- Romania has done all the activities. They are still confined but they managed to do it.

## **2. FEBRUARY ACTIVITIES.**

Activity 7: Solidarity Market. Each school will carry out a solidarity market with the objects Recycled created last month. The money obtained it will be donated to an NGO that works to improve the environment.

Diffusion. Each school will write an article to the local press explaining the initiative and collaboration with the NGO The article must have the logo of the project and the Erasmus + co-financed logo.

Activity 8: We receive the third letter from Dumbledore with the second clue about the cryptex key.

**Due to the COVID situation in all schools, we cannot organize the solidarity market, so we have decided to postpone the activity for next February 2022.**

In consequence, we are going to do now the activity planned for February 2022:

**Activity 22:** Ecological virtual game. Each school will create a virtual game related to the environment. Must have the project logo and logo of co-financed from Erasmus +.

Romania proposes to make the virtual game in the mother tongue to be easier for students. We decided to do it in the language that best suits to each one.

Once it is finished, we will organize a virtual meeting with students so they can explain to the rest of partners their games. And maybe play together if it is possible.

## **3. MOBILITY TOOL.**

We made a short virtual visit to the mobility tool, just to explain all the partners how to enter and what to write in “Project management and implementation”. We have to write all the expenses we are making. In addition, we talked about “New events”. If any partner do any event that it is not written on the project, can tell the coordinator to create it on the mobility tool. Italy suggests to add the virtual online meeting with students about Christmas and exchange of Christmas. All agreed.

## **4. DATES FOR MOBILITIES**

We talked about new dates for mobilities for the next year, and that’s what we agreed:

1. Romania: 18 to 22 October 2021
2. Spain: 29 November to 3 December 2021
3. Italy: 4 to 8 April 2022
4. Greece: 9 to 13 May 2022

## **5. NEXT MEETING**

25th February at 17.30