



Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

MONITORING ACTIVITIES of Erasmus+ project for 6 months (April 2021 - August 2021)- GREECE

ACTIVITIES	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	Have the activities been done on time? Yes / No, why?	How many students and teachers were involved?	Rate the quality of the activity. From 1 to 5. 1 Bad to 5 Excellent	Rate your partners' collaboration. From 1 to 5. 1Bad to 5 Excellent	Could the activity be improved? Explain how.
P29. Activity 11: Visit to a Protected Natural Park.							No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.				
P30. Activity 12: Research work on the Protected Natural Park that has been visited.							No. Due to COVID19 it has been postponed to next year.				
P31. Activity 13: Creating a virtual collaborative book with the research work done by the countries. Should have the project logo and the logo of co-funded by Erasmus +.							No. Due to COVID19 it has been postponed to next year.				
P32. Second Videoconference through eTwinning: Preparation of mobility to Greece. Meeting virtual students of the 4 schools prior to the trip. It will serve to meet and talk about the activities or doubts that arise.							No. Due to COVID19 it has been postponed to next year.				



"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"




Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

P33. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.								Yes	1 teacher	5	5	No
C2. Second mobility to Greece. "Care of Magical Forests and Seas"								No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.				
P34. Dissemination of the mobility of Greece. After mobility, an eTwinning event will be created to share the experience with the rest of the eTwinning community.								No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.				
P35. Diffusion. The Greek school will write an article to the local press to spread the experience of the mobility. Must have the project logo and logo of co-financed from Erasmus +. (ONLY GREECE)								No. Due to COVID19 trips with students are not possible during this school year. It has been postponed to next year.				
P36. Activity 14: We receive the fourth letter of Dumbledore with the third clue about the key of the cryptex.								Yes	4 teachers and 85 students	5	5	As it was decided, the letter arrived on time to be read to students with the beginning of the second year of the project.
P37. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.								Yes	1 teacher	5	5	No

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"



Scanned with CamScanner




Co-funded by the
Erasmus+ Programme
of the European Union



PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

<p>P38. Activity 15: June 5 World Environment Day. "Sing for the climate" Each school will be recorded singing and dancing the song Sing for the climate and we will collaborate with the worldwide movement: https://singfortheclimate.com/</p>								Yes	4 teachers and 85 students	5	5	The students had a lot of fun filming the video!
<p>P39. Impact. Activity 16: "The most Significant Change". Each school will collect the testimonies of several students telling what they have learnt during this first year of project.</p>								Yes	4 students and 85 students	5	5	No
<p>P40. Upload the results of the activities of the month to twinspace, facebook, project website, Twitter, websites of schools, etc.</p>								Yes	1 teacher	5	5	No
<p>P41. Activity 17: Preparation of the magazine n°1 of the project. Spain will collect the activities carried out during the first year and will edit the first number of the project magazine. (ONLY SPAIN)</p>								On April 2021, students draw cover proposals, proposed magazine titles and started writing the actual articles. On May 2021, the articles were finished and students made avatars to accompany them.	4 teachers and 85 students	5	5	Excellent activity
<p>P42. Diffusion. Publication of the first magazine of the project. Must have the project logo and logo of co-financed from Erasmus +. (ONLY SPAIN)</p>								Yes	1 teacher	5	5	

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"





Co-funded by the
Erasmus+ Programme
of the European Union




PROJECT 2020-1-ES01-KA229-081824 "HARRY POTTER AND THE CASE OF THE SICK EARTH"

<p>P43. Activity 18: Campaign against the use of plastic straws. The students of each school create awareness posters against use of plastic straws. The posters will be placed in local collaborators of the town (bars, restaurants, cafes ...). The posters must have the project logo and the co-financed logo of Erasmus +.</p>							Yes	2 teachers and 60 students	5	5	No, the students made handmade posters to raise awareness.
<p>P44. Evaluation and monitoring of the project. Each school will pass the reports on the evaluation of activities every 6 months (carried out by Spain), impact assessment reports every year (carried out by Italy), diffusion evaluation every year (carried out by Greece) and risk assessment of the project every year (carried out by Romania).</p>							Yes	1 teacher	5	5	No
<p>P47. Third Videoconference through eTwinning: Mobility preparation to Romania. Meeting virtual students of the 4 schools prior to the trip. It will serve to meet and talk about the activities or doubts that arise.</p>							No, it has been postponed along with the Romanian mobility.				Still, the students will make a videoconference in October, the same days when the Romanian mobility would take place.

Date: 1st October 2021

Document completed by Paraskevi Arvaniti

Validated by principal (sign and stamp):



Βασίλης Καλαβρόα

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein"