

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	MARCH-20

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	French week in every partner school: Introduction of France and French culture to children in every partner institution	CANCELLED		
B- PROJECT TEAM ACTIVITES				
1-	Publishing and distributing the third magazine	Completed	Document published	Yes
2-	Adding third doll profile, story and activities to doll book	In process		
3-	Creating persona, profile and story for the fourth Persona Doll	Completed	Document published	Yes
4-	Creating the second book of differences	Completed	Document published	Yes
4-	Monthly report on February activities	Completed	Document	Yes
5-	Uploading activities to e-twinning page and every school webpages	Completed	Pictures, presentation, minutes, letters,...	Yes
C- INTERNATIONAL COORDINATION				
1	Coordinators virtual meeting- preparing final evaluation questionnaires for children, teachers, staff and families	Completed with different contents	Document published	Yes

PROBLEMS	IMPROVEMENTS	OTHERS
We have to stop working because pandemia.	During International coordination meeting decided to continue the project during the next school year 20-21 and to adapt the activities to the current situation. (Minutes on our etwinning page)	