



Erasmus+

"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	JANUARY 2019

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	PREPARING THE SPANISH WEEK IDEAS, PROPOSALS, SUGGESTIONS	done	MINUTES	NOT YET
2-	Which book do you choose? La cosa più importante	In progress	Pictures, drawings	In progress
3-	Starting EVALUATION	Not yet		
4-				
B- PROJECT TEAM ACTIVITES				
1-	Bying other dolls	Working in progress		no
2-	Organization of the next meeting	done		no
3-	Erasmus corner updating	done		no
C- INTERNATIONAL COORDINATION				
1-	Videoconference by skype platform	Working in progress		In progress
2-	Exchange of products	done		yes

PROBLEMS-	IMPROVEMENTS	OTHERS
Starting evaluation: we did with children but we didn't with families Videoconference: problems with technical devices	We will prepare something next month	