

COUNTRY	SPAIN
MONTH/YEAR	JANUARY 20

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Third doll activities with children in classrooms	Completed	Wall, posters	No
B- PROJECT TEAM ACTIVITES				
1-	1-Upgrading Erasmus corner	In process		
2-	Filming doll activities for creating Persona Dolls DVD	In process		
3-	Debating and preparing a presentation on "Teacher's roles transmit possitive values"	In process		
4-	Monthly report -December activities	Completed	Document	yes
5-	Uploading activities to e-twinning page and institutions webpage	In process		
C- INTERNATIONAL COORDINATION				
1	Virtual coordinators meeting: Solving problems. Budget control.	Delayed until meeting in France.		
2	Sharing Information about France country and culture for French week	Delayed after meeting in France		

PROBLEMS	IMPROVEMENTS	OTHERS
	I'm special, Videoconferences and Christmas cards are uploaded on wepages.	We agree about dates for meeting in France and aspects to work about.