

## “F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	<b>SPAIN</b>
MONTH/YEAR	<b>APRIL-20</b>

**We had to change the timeline due to Covid 19 and classes suspension. Some activities were adapted to the new situation**

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Chidren work with dolls at home.	yes	Videos, pictures and presentations	yes
2-	New activities: From our balconies and working at home	yes	Videos, pictures and presentations	yes
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	Creating all persona dolls profiles and stories	Completed	Document published	Not yet
2-	Preparing doll book	In process		
4-	Monthly report on March activities	Completed	Document	Yes
5-	Uploading activities to e-twinning page and every school webpages	Completed	Pictures, presentation, minutes, letters,...	Yes
<b>C- INTERNATIONAL COORDINATION</b>				
1	Coordinators virtual meeting- for changing activities and share them on etwinning	Completed with different contents	Document published	Yes

PROBLEMS	IMPROVEMENTS	OTHERS
We adapted some activities	National Agencies were asked, we can continue to our project next school year. We can ask for extension in June	