



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	DECEMBER 2019

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Skype meeting with Lithuanian partner	Completed	Dissemination, Blog	yes
2-	Christmas Time	In progress	Activities at school, Father Christmas at school, Decorations	Not yet
3-	Skype meeting with Latvian partner	Completed	Dissemination, Blog	yes
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	Skype meetings	Completed	Results and evaluation	yes
2-	Christmas Time	In progress	Organization of the day with father Christmas	Not yet
3-	Concert with Spain	In progress	Organization of the room, suitable appliance, number of children and students, buses. Dissemination	Not yet
4-	Christmas Concert	In progress	Organization of the room, suitable appliance, number of children and students. Communication for families. Dissemination	Not yet
<b>C- INTERNATIONAL COORDINATION</b>				



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

1-	Christmas Time activities: Cooperative story, Christmas carols, special activities in the school	In progress	Choosing the story and organization of the drawings, recording of the Christmas carol, pictures of the different activities in each school.	Not yet
----	--	-------------	---	---------

PROBLEMS-	IMPROVEMENTS	OTHERS
Difficulties in organizing the Concert with Spain: The room of Italian school was not enough to give hospitality to all the students . Even if we tested everything the day before internet connection was poor.	Coordinator team had some videoconferences on etwinning to prepare before Christmas activities.	