



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	January 2021

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Starting the foreign songs with the parents	In progress	Puzzle, drawing	
2-	Ugo and Ulla come back to school	In progress	Pictures, conversation	
<b>B- PROJECT TEAM ACTIVITIES</b>				
1-	Preparing material to be uploaded in the blog	completed	video	yes
2-	Organizing videoconference with Lithuania	In progress	Learning the song in Italian and in English	
3-	Preparing Carnival		Pictures	yes
4-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In progress		
<b>C- INTERNATIONAL COORDINATION</b>				
1-	Plan a glossary of our project in our national language	In progress		
2-				

PROBLEMS-	IMPROVEMENTS	OTHERS
Due to Covid-19 Lithuania was not able to participate to videoconference	We will meet next month	