



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	March-April 2021

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	A story about kindness: La grande fabbrica delle parole	In progress	Reading and conversation	
2-	Preparing a Spanish song for next videoconference with Spain	In progress		
<b>B- PROJECT TEAM ACTIVITIES</b>				
1-	Kind words to use with friends	In progress	Pictures	yes
2-	Organizing the online final event in June: choose the participant and how to set the event with the headmaster	In progress		
3-	Preparing the presentation for the final event: use the personal doll with disabled children.	In progress		
4-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In progress		
<b>C- INTERNATIONAL COORDINATION</b>				
1-	Plan a glossary of our project in our national language	In progress	Choosing the words. Looking for a good tool to be shared with the partners	
2-	Planning a videoconference with Spanish partner	In progress		

PROBLEMS-	IMPROVEMENTS	OTHERS
Due to Covid-19 Italian school closed for 4 weeks		