



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	OCTOBER

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	DESCRIPTION OF THE PROJECT TO THE FAMILIES	done	minute	no
2-	WORKING TEAM	done	minute	Not yet
3-				
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	FIRST ACTIVITY: Why I am special	Working in progress		Not yet
2-	Erasmus corner	Working in progress		Not yet
3-				
<b>C- INTERNATIONAL COORDINATION</b>				
1-	Meeting in Almeria: flights, hotel, meals	done		no
2-	First steps: minutes, general forms, invitation	done		no
3-				

PROBLEMS-	IMPROVEMENTS	OTHERS
Starting a new project is always difficult. Teachers are deciding the best strategies to follow. Our secretary is very uncertain about burocracy. Difficulties to get a pre-paid credit card		



Erasmus+

**“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006**

--	--	--