

"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	JANUARY-FEBRUARY 21

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e- twinning (yes/no)
	A-CHILDREN/TEACHERS/FA	MILIES ACTIVITIES		
1	- New activities with persona doll: a new story about health and covid19	Completed	Document published	Yes
2	- Difference activities, creating walls and books about differences.	Completed	Document published	Yes
3	- Carnival in our schools.	Completed	Document published	Yes
	B- PROJECT TEAM ACTIVIT	ES	29-03000	·
1-	Creating International Doll Book: including every partners country Persona	Completed	Document published	Yes
2	Dolls and the doll activities. Translate in our mother tonge.	Completed Daugavpils Klaip Comprensivo Izglitivas Taur	Document published	Yes
3	Newsletter: information about the projet	Completed	Document published	Yes
4	Montly Report about Nov-Dec activities	Completed	Document published	Yes
	C- INTERNATIONAL COORD	INATION	3/1112	·
1	Online meeting, agreements about modifications in the project after extension.	Completed with different contents	Document published	Yes

PROBLEMS	IMPROVEMENTS	OTHERS
	Working in a glossary about project vocabulary	
	Celebrating Peace Day	



"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

