

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	DECEMBER 18

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Sharing Christmas cards and songs (bilateral video-conferences, postal and virtual mails)	COMPLETED	Etwinning.	Yes
2-	Spanish week: Introduction of Spain and Spanish culture to children.Summaries and trip diaries about seminar in Spain, presentations at partners institutions to teachers, children and parents.	NOT APPLICABLE		Yes
B- PROJECT TEAM ACTIVITES				
1-	Summaries about initial evaluation questionnaires, presentation about the results	COMPLETED	Presentations	Not yet
2	Upgrading Erasmus corners	COMPLETED	Photos	Yes
3	Monthly report on November activities	COMPLETED	Document	Yes
4	Uploading activities to e-twinning page and every school webpage	NOT YET		
C- INTERNATIONAL COORDINATION				

PROBLEMS-	IMPROVEMENTS	OTHERS
Bilateral videoconferences were not celebrated. There was not enough time to prepare them after meeting in Almeria and Christmas celebrations in school. We will prepare in January.	Common books to read in every country. Using etwinning page as a tool, not just as a container.	We prepare Logo competition and share Christmas greetings on etwinning