



Erasmus+

**“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006**

COUNTRY	SPAIN
MONTH/YEAR	MARCH-APRIL 21

**The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created**

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1.-	- 1.-French week in every partner school	Completed	Document published	Yes
2.-	- Bilateral videoconferences with our partners. Showing our dolls. Singing in Italian	Completed	Document published	Yes
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	- Creating Persona Dolls teachers handbook (training material),	In process		
2.-	Developing Persona Dolls questionnaires for evaluation of the project	In process		
3.-	Montly Report about Jan-Feb activities	Completed	Document published	Yes
<b>C- INTERNATIONAL COORDINATION</b>				
1	Checking dissemination plan, uploading dissemination activities	Completed with different contents	Document published	Yes
2	Decission about last meeting (taking into account the evolution of pandemia)	Completed	NA contact	No neccessary

PROBLEMS	IMPROVEMENTS	OTHERS
Due the impossibility of celebrating live meetings, we will ask for a Virtual one		