



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	March-June 2020

Due to Covid-19 the school has been closed (March-June 2020) every activity has been postponed.

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	PREPARING THE ITALIAN WEEK : Carnival festival	Completed		
2-	New activities with the dolls	Completed	Stories, Pictures, Posters	yes
3-				
4-				
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	New activites with the dolls		Due to Covid-19 all the activities has been suspended	
2-	travel organization for France		Due to Covid-19 the mobility has been cancelled	
3-				
<b>C- INTERNATIONAL COORDINATION</b>				
1-	Proposal for activities to be done from home	In progress		
2-				

PROBLEMS-	IMPROVEMENTS	OTHERS
Due to the Covid-19 situation it was very difficult to plan activities because children have to communicate by PC. Nevertheless, we try to cooperate.		