



Erasmus+

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	MAY-JUNE 21

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1.-	Lithuanian week in every partner school:	Delayed. Until we celebrated meeting		
2.-	-Sharing Good bye cards and songs(bilateral video-conferences, postal and virtual mails)	Completed	Document published	Yes
B- PROJECT TEAM ACTIVITES				
1-	Taking Evaluation questionnaires.	Completed	No yet	
2.-	Preparing DVD: Activities with dolls	Completed	No yet	
3.-	Finishing all training materials.	Completed	No yet	
4.-	Upgrading every partner webpage	Completed	No yet	
5.-	Preparing last magazine with information about the project.	Completed	No yet	
6.-	Persona Dolls information about last results and evaluation of the project activities Finishing doll book and hand book	Completed	No yet	
7.-	Montly Report about March-April	Completed	Document published	Yes



Erasmus+

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

C- INTERNATIONAL COORDINATION				
1	Finishing international doll book- translating into every mother tongue	In process		
2	Checking final results in every partner organization	In process		
3	Solving problems. Budget control.	In process		

PROBLEMS	IMPROVEMENTS	OTHERS
	Virtual meeting organize by Lithuania held online. Closing ceremony	We will keep in contact until will finish the final report

