



Erasmus+

"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	February 2021

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Starting the foreign songs with the parents	In progress	Puzzle, drawing	
2-				
B- PROJECT TEAM ACTIVITIES				
1-	Preparing material to be uploaded institutional site of the school	completed	video	yes
2-	Organizing videoconference with Lithuania	completed	Pictures	yes
3-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In progress		
4-				
C- INTERNATIONAL COORDINATION				
1-	Plan a glossary of our project in our national language	In progress		
2-				

PROBLEMS-	IMPROVEMENTS	OTHERS