

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	NOVEMBER 18

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Conducting initial evaluation questionnaires with children	COMPLETED	Results of the initial evaluation will be published.	Not yet
2-	Rules for being good mates during first year	COMPLETED	Photos and school materials	Yes
3-	Preparing cards and presents for sharing during first international training event	COMPLETED	Photos and school materials	Not yet
B- PROJECT TEAM ACTIVITES				
1-	Analysing curriculum, systems and methods of teaching in every partners countries, preparing presentations.	COMPLETED	Presentations	Not yet
2-	Preparing trip diaries for sharing experiences after the 1st international training event.	IN PROCESS		
3	Training about Persona Dolls methodology after first international training event.	NOT YET		
4	Monthly report about October activities.	COMPLETED	Document	YES
5	Uploading activities to e-twinning page and every school webpage	NOT YET		
C- INTERNATIONAL COORDINATION				
1-	Organization of trips, accomodation and activities during the first Training event. Preparation of necessary documents and permissions.	COMPLETED	Signature sheet, certificates of attendance. Google groups/Google documents Programme	

PROBLEMS-	IMPROVEMENTS	OTHERS
	The training event took place in Almería in November. The coordinators and representatives of the management teams attended the meeting. All the activities provided in the application form to the training were completed.	The activity "I'm special" was done during training event in Almeria, as a part of the welcome ceremony. Attendant teachers could participate in this activity with Spanish teachers and pupils. Videoconference with Italy



“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006