

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	MAY- JUNE-20

The time line has been

PROBLEMS	IMPROVEMENTS	OTHERS
<p>The time lime has been changed and many of the activities that were planned for the months of May and June were delayed. Specially activities related with the end of the project: creation of final results, final evaluation, mobility tool, etc.</p>	<p>National Agencies answered that we can continue with our project During May and June we continued with adapted activities: Working at home, an international book with recipes <u>Hands in the dough!</u>, and planting seeds.</p>	<p>In September we will modify the time line and we will adapt the last part of the project to the new situation.</p>

