



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	October 2019

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Meeting with teachers and parents	completed	Organization plan for the next event in Italy	
2-	Project of the school activities with dolls	Completed	Autumn, Emotions	Done
3-	The third Erasmus event in Italy	Completed	Calendar, activities, accommodation, visits, etc. Results	Done
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	Latvian week	completed	Painting, art, music, dance, flower crowns	Done
2-	Third event (Italy) organization	Completed	Restaurants, accommodation, dissemination, Local community contacts, press contacts	
3-	FRATS Dissemination	Completed	Meeting event in our school: children and teachers from a kindergarten of Certaldo come and work with us	Done
4-	Erasmus day: EVALUATION	Completed	Evaluation for teachers	Done
5-	Third event (Italy): EVALUATION	In progress	Evaluation for teachers and parents	
<b>C- INTERNATIONAL COORDINATION</b>				
1-	The third training event	completed	Collection of the materials and upload on etwinning	Done



Erasmus+

## **“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006**

<b>PROBLEMS-</b>	<b>IMPROVEMENTS</b>	<b>OTHERS</b>
During the event in Italy we had so many things to do that there was not enough time to stay longer in the school classes	Next time we should fix a day more	