

COUNTRY SPAIN
MONTH/YEAR OCTOBER-19

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

|    | Activity description  | Status(completed, in process/not com.) | Evidences               | Uploaded to e-<br>twinning (yes/no) |  |
|----|---|--|-------------------------|-------------------------------------|--|
|    | A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES   |  |                         |                                     |  |
| 1- | Activities for teaching differences with children: renewal of differences wall. cultural and national differences. Creating a profile for every partner country nation. | Completed                              | Wall, posters           | No                                  |  |
| 2- | Italian week: Trip diaries, summaries about seminar and presentations. Introduction of Italy and Italian culture to children.   | Completed                              | Presentations, pictures | no                                  |  |
|    | B- PROJECT TEAM ACTIVITES   |  |                         |                                     |  |
| 1- | Persona Dolls methodology training at partner institutions (after third training event)   | Completed                              | Minutes                 |                                     |  |
| 2- | Preparing trip diaries for sharing experiences during the 3rd international training event.   | Completed                              | documents               | yes                                 |  |
| 3- | Monthly report about September activities   | Completed                              | document                | yes                                 |  |
| 4- | Uploading activities to e-twinning page and every school webpages   | Completed                              | webpage                 | yes                                 |  |
|    | C- INTERNATIONAL COORDINATION Daugaypils Kialpedos C.E.I.P.   |  |                         |                                     |  |
| 1- | Organization of trips, accommodations and activities during the third international Training event.   | Completed parvalde proj                | Mobility tool platform. |                                     |  |
| 2- | Preparation of necessary documents and permissions.   | Completed                              |                         |                                     |  |

| PROBLEMS | IMPROVEMENTS   | OTHERS                           |
|----------|--|----------------------------------|
|          | The etwinning webpage has been modified and improved, our Italian  | During the meeting we organize   |
|          | partner is a etwinning label school, Sabrina explained how to make | activities and justification for |
|          | our etwinning project more than a container.                       | transnational event in France.   |

