



Erasmus+

COUNTRY	SPAIN
MONTH/YEAR	SEPTEMBER-19

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Preparing cards and presents for third international training event in Italy.	Completed		
B- PROJECT TEAM ACTIVITES				
1-	Meetings with parents and staff. Introducing the project to the new ones,reviewing again.	Completed	Minutes	
2-	Checking calendar and organizing work plan for the new school year.	Completed	webpage	yes
3-	Upgrading Eramus corners	Completed	Pictures, webpage	yes
4-	Analysing and preparing a presentation about “valuing family and including families to everyday activities ”	Completed	webpage	yes
5-	Monthly report -July-August activities	Completed	webpage	yes
6-	Uploading activities to e-twinning page and every school webpages	Completed	webpage	yes
C- INTERNATIONAL COORDINATION				
1-	Organization of second year. Solving problems.	Completed	Documents	No
2-	International presentations for third training event	Completed	Mobility tool platform.	
3-	Short-term joint staff training events.	In process		

PROBLEMS	IMPROVEMENTS	OTHERS
	During 1 st staff meeting we change the coordinator in the school and the project team. We finished training after meeting in Latvia and decided to prepare Latvian week and finished dolls stories before next training event.	