



COUNTRY	SPAIN
MONTH/YEAR	JUNE-19

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Latvian week in every partner school	Not yet		
B- PROJECT TEAM ACTIVITES				
1-	Preparing trip diaries for sharing experiences after the 2nd international training event.	In process		
2-	Persona Dolls methodology training at partner institutions (after second training event)	Completed	Minutes	
3-	Publishing and distributing the second magazine with information about the first year of the project	In process		
4-	Monthly report on May activities	In process		
5-	Uploading activities to e-twinning page and every school webpages	Completed	Pictures, presentation, minutes, letters,...	Yes
6-	Uploading Persona dolls profile and doll activities to Persona Doll webpage	In process		
C- INTERNATIONAL COORDINATION				
1-	Checking and filling out the dissemination plan.	In process		
2-	Organization of trips, accommodation and activities for the second Training event. Preparation of necessary documents and permissions.	Completed	Pictures, presentation, minutes, letters,...	Yes

PROBLEMS	IMPROVEMENTS	OTHERS
Latvian week will be prepare for September (classes finished during meeting).	We will be distributed de new magazine in September, so we can include last activities about meeting in Latvia. We finished and published all reports.	We shared some information about training event, we need to go back in September before starting working on the project