

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	NOVEMBER-DECEMBER 20

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1.-	Good mates rules- how to take care of everybody health –	Completed	Document published	Yes
2.-	Sharing Christmas cards and presents	Completed	Document published	Yes
B- PROJECT TEAM ACTIVITES				
1-	Preparing a presentation about “Teaching differences” in every school-, share on etwinning	Completed	Document published	Yes
2.-	Monthly report about Sept-October activities-	Completed	Document published	Yes
3.-	Uploading activities to e-twinning page and institutions webpage.	Completed	Document published	Yes
4.-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In process		
C- INTERNATIONAL COORDINATION				
1	Online meeting, agreements about modifications in the project after extension.	Completed with different contents	Document published	Yes

PROBLEMS	IMPROVEMENTS	OTHERS
	Video conferences with Latvia and France for Christsmas	