

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Sharing Thanksgiving cards and songs (bilateral video-conferences, postal and virtual mails)	Not Completed		
2-	Developing rules for being a Good mate” with children second year, creating a wall.	Completed	Presentations, pictures...	no
B- PROJECT TEAM ACTIVITES				
1-	Creating persona, profile and story for the third Persona Doll	Completed	Stories and profiles	no
2-	Monthly report on October activities	Completed	documents	yes
3-	Uploading activities to e-twinning page and institutions webpage	Completed	webpage	No yet
C- INTERNATIONAL COORDINATION				
1-	Checking the dissemination plan.	In process		
2-	Checking web pages and activities implemented in every school. Aspects to be improved, proposals of improvements.	In process		

PROBLEMS	IMPROVEMENTS	OTHERS
We decided not to prepare Thanksgiving activities.	We prepare different activities before Christmas: videoconferences, Carols, activities and Rudolf story. All of them connected with others aspects of the project.	