



Erasmus+

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	May-June 2021

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	A story about kindness: La grande fabbrica delle parole	done	Reading and conversation	yes
2-	Preparing a Spanish song for next videoconference with Spain	done		yes
B- PROJECT TEAM ACTIVITIES				
1-	Final activities to close the project	In progress		
2-	Organizing the online final event in June: choose the participant end how to set the event with the headmaster	Done	Presentation, flags	
3-	Preparing the presentation for the final event: use the personal doll with disable children.	In progress	Pictures and booklet	
4-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In progress		
C- INTERNATIONAL COORDINATION				
1-	Plan a glossary of our project in our national language	Done	Recording the words with children	yes
2-	Planning videoconferences with Latvian and French partners	In progress	With Latvian school: battle ship with flags With French school: body language	

PROBLEMS-	IMPROVEMENTS	OTHERS
Due to Covid-19 Italian school can't organize a final exhibition.	The Italian school organizes a final meeting in an open space (Sports court of Certaldo)	



“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

Budget control. Mobility Tool	In contact with the partners and with Italian school manager	
-------------------------------	--	--