



Erasmus+

## “F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	MAY 2019

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Evaluation for parents	completed	Only 72 parents out of 236 answered	no
2-	El monstruo rosa: the final festival	In progress	Preparing a final festival: listening the music and the songs, which activities, how to get in and how to move around, the title of that special day, invitation, panels.	no
3-	Preparing the next meeting in Latvia	In progress	Collecting the material, preparing the presentations, slides, etc.	Not yet
4-	Introduction of the third Erasmus event in Italy	In progress		
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	Presenting the doll to the children	completed	Meeting the doll, conversations, paintings, drawings.	Not yet
2-	Flight troubles, travel organization	completed		
3-	El monstruo rosa: the final festival	In progress	Learning songs and dances, simple activities, performances	Not yet
<b>C- INTERNATIONAL COORDINATION</b>				
1-	Preparing the next meeting in Latvia	In progress	Collecting the material, preparing the presentations, slides, etc.	
2-	El monstruo rosa: e-book	In progress	Proposal of a multilingual e-book (storyboard)	Not yet
3-	Etwinning platform: Twinspace updating	In progress	Uploading of new material, organization of the pages and different material from each partner school	yes



Erasmus+

**“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006**

PROBLEMS-	IMPROVEMENTS	OTHERS