



Erasmus+

"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	JUNE 2019

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	Meeting with teachers and parents	completed	School organization during the event in Latvia	no
2-	Preparing the next meeting in Latvia	Completed	Collecting the material, preparing the presentations, slides, etc.	done
3-	Introduction of the third Erasmus event in Italy	completed	Calendar, activities, accommodation, visits, etc.	
B- PROJECT TEAM ACTIVITES				
1-	Next year acitivites with personal doll methodology	completed	Main ideas for the next year	
2-	Third event (Italy) organization	In progress	Restaurants, accommodation, dissemination, Local community contacts	
3-	Latvian week	In progress	Project lines: music and art	Not yet
4-	Latvian week: Dissemination	completed	During the final teacher meeting of the school, showing of the slides of the event in Latvia	done
C- INTERNATIONAL COORDINATION				
1-	Preparation of the second training	completed	Collecting the material, preparing the presentations, slides, etc. Prepating the presents.	done
2-	El monstruo rosa: the final festival	completed	Collecting and uploading of the material	done
3-	Etwinning platform: Twinspace updating	completed	Organization of the pages and checking of the different material from each partner school	yes



Erasmus+

“F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

PROBLEMS-	IMPROVEMENTS	OTHERS
Because the second event takes place at the end of June, all the activities after it has to be done at the beginning of the next school year		