



Erasmus+

## "F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	November- December 2020

The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1-	Good mate rules: how to take care of the others; respect of the others.	Completed	Stories, pictures,	yes
2-	"Under the same sun" activity with the help of families	Completed	Pictures, video	yes
<b>B- PROJECT TEAM ACTIVITIES</b>				
1-	Coordination of the different activities in the classes. Preparation of the materials	completed	video	yes
2-	Organizing videoconference with Lithuania	In progress		
3-	Christmas cards and drawing	completed	Video, pictures	yes
4-	Translating and uploading Persona dolls profile, stories and activities to etwinning	In progress		
<b>C- INTERNATIONAL COORDINATION</b>				
1-	"Under the same sun" coordination	completed		Yes
2-	International day of persons with disabilities	completed		yes

PROBLEMS-	IMPROVEMENTS	OTHERS
Due to Covid-19 Lithuania was not able to participate to videoconference	We will meet next month	



**"F.R.A.T.S." Project 2018-1-ES01-KA229-050006**