

## “F.R.A.T.S.” Project 2018-1-ES01-KA229-050006

COUNTRY	SPAIN
MONTH/YEAR	SEPTEMBER OCTOBER-20

**The timeline was changed because COVID-19 The project was extended. A new timeline - September 20 July 21- was created**

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
<b>A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES</b>				
1.-	Activity and wall “I’m special”- taking care of ourselves	Completed	Document published	Yes
<b>B- PROJECT TEAM ACTIVITES</b>				
1-	Dissemination and information in our schools about the modifications of the project.	Completed	Document published	Yes
2.-	Finishing all doll profiles and stories.	Completed	Doll Book	No
<b>C- INTERNATIONAL COORDINATION</b>				
1	Online meeting, agreements about modifications in the project after extension.	Completed with different contents	Document published	Yes

<b>PROBLEMS</b>	<b>IMPROVEMENTS</b>	<b>OTHERS</b>
We can not work with dolls in classes. Teachers prepare stories but they can be used in the way it was planned	Instructions and rules about how to deal with COVID-19 in our schools were added to the project	