



Erasmus+

"F.R.A.T.S." Project 2018-1-ES01-KA229-050006

COUNTRY	ITALY
MONTH/YEAR	DECEMBER 2018

	Activity description	Status(completed, in process/not com.)	Evidences	Uploaded to e-twinning (yes/no)
A-CHILDREN/TEACHERS/FAMILIES ACTIVITIES				
1-	PREPARING CARDS, POSTERS, DRAWINGS TO SHARE	done	Pictures	YES
2-	SINGING CHRISTMAS SONGS IN Italian, English and Spanish	done	Video	yes
3-	A traditional food: the story of Panettone; reading and playing	done	Power point presentation	yes
4-	INDALO: Almería symbol, activities on this symbol preparing Christmas presents to take home.	done	pictures	yes
5-	Starting EVALUATION	Not yet		
B- PROJECT TEAM ACTIVITES				
1-	Persona doll methodology: what to do and how to do it.	Working in progress		no
2-	Bying a doll	done		no
3-	Erasmus corner updating	in progress		
C- INTERNATIONAL COORDINATION				
1-	Videoconference by skype platform			no
2-	Exchange of products	In progress		no

PROBLEMS-	IMPROVEMENTS	OTHERS
Videoconference: we could not do it because there was not enough time to organize a meeting	We will do it in January	



"F.R.A.T.S." Project 2018-1-ES01-KA229-050006