



Activities and Milestones until Vienna (December till Mid February)

Early in Dec 2018

- Kick-Off-Video (Greece & Germany)
- local coordinators sign up students to moodle (all partners)

Prior to Christmas Break

- introduction to moodle by teachers
- students get in contacts (all partners)

During Christmas Break

- hosting & program for the activity and the transnational meeting

January

- national teams develop first materials to get to know each other
(-> to be clarified with task by coordinator during Christmas break)

February

- Created materials are shared and teste by national teams
- Logo competition - max. 3 logos from each partner school

Until Vienna

project idea from every team (via moodle)

team building tasks (coordinator)

“homework” for Vienna -> Consumer basket??? (Austria)