Inclusive Regional Guides for Youth

2017-2019

Year 1	Year 1	Year 1	Year 1	Year 1	Year 1
September 2017	October 2017	November 2017	December 2017	January 2018	February 2018
A1 - Online collaboration (Profiles, icebreaking activity)	M1 - 1 st transnational project meeting in France A2: Online teaming up	C1 – 1 st blended mobility in San Sebastián de los Reyes, Spain	A3 - Online cooperation for finalizing San Sebastián de los Reyes guide and its local dissemination	A4 - Evaluation of the 1 st blended mobility. Applying for a Key Action 1.	A5 – Online collaboration for preparing the Polish guide
Year 1	Year 1	Year 1	Year 1	Year 1	Year 1
March 2018	April 2018	May 2018	June 2018	July 2018	August 2018
C2 – 2 nd blended mobility in Chelm, Poland	A6 - Online cooperation for finalising Chelm guide	A7 - Evaluation of the 2 nd blended mobility	A8 - Evaluation of Year 1 of the project	Summer holidays	Summer holidays
Year 2	Year 2	Year 2	Year 2	Year 2	Year 2
September 2018	October 2018	November 2018	December 2018	January 2019	February 2019
A9 - Online collaboration by updating TwinSpace profiles and international teams	M2 - 2 nd transnational project meeting in Chelm, Poland	A10 - Online collaboration for preparing the French guide	C3 - 3 rd blended mobility in Limours, France	A11 - Online cooperation for finalising the Limours guide	A12 - Evaluation of the 3 rd blended mobility. Applying for a Key Action 2.
Year 2	Year 2	Year 2	Year 2	Year 2	Year 2
March 2019	April 2019	May 2019	June 2019	July 2019	August 2019
A13 - Evaluation of	M3 - 3 rd	A14 - Evaluation of	A15 - Finalising the	Summer holidays	Summer holidays
Year 2 of the project	transnational project meeting in San Sebastián de los Reyes, Spain	the project	project and completion of the final report	A15 - Finalising the project and completion of the final report	A15 - Finalising the project and completion of the final report

A 1, A2... Project management activities

M1, M2... Transnational meetings

C1, C2... Blended motilities